
WBS Name Start Finish M&S EQ M&S Labor FNAL Labor Total Cost
1.4 Run IIb Project Administration 2/3/03 8/15/06 $118,000.00 $0.00 $923,288.00 $1,041,288.00

Notes
WBS Definition-
This summary task covers the overall effort to administer, manage, and direct the project as a whole.  It incudes project-office administrative support and tasks related to project budgeting, scheduling, reporting, and preparation 
for reviews.  Travel for project office personnel and other travel that is not covered by individual subproject budgets is also included.

1.4.1 FY03 2/3/03 9/30/03 $31,000.00 $0.00 $177,112.00 $208,112.00
Notes

WBS Definition-
FY03 administrative effort

1.4.1.1 Project Administration 2/3/03 9/30/03 $0.00 $0.00 $129,792.00 $129,792.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
17 PhysicistF 300% $0.00 $0.00 $0.00 $0.00 4,056 h 0 h 0 h 0 h 4,056 h
48 BudgetOfficerF 100% $52,728.00 $0.00 $0.00 $52,728.00 1,352 h 0 h 0 h 0 h 1,352 h
49 SchedulerF 100% $77,064.00 $0.00 $0.00 $77,064.00 1,352 h 0 h 0 h 0 h 1,352 h

Notes
WBS Dictionary-
This item covers the FY03 labor of the project manager, deputy manager, associate project manager, assistant project manager/ scheduler, and budget officer in the management of  the project.  This work includes: directing 
the project as a whole,  ensuring that the project has sufficient funds and personnel to enable its succesful and timely completion,  monitoring project progress,  preparing planning documents and reports for Fermilab 
managment and the DOE, tracking procurements and expenditures of project funds, organizing and preparing for Laboratory and DOE reviews, responding to requests from the Fermilab directorate, and interacting with the 
members of the DZero scientific collaboration to insure that the project meets its scientific goals.

M&S BOE-
n/a

Labor BOE-
The project manager, deputy project manager and associate project manager are all physicists whose salaries are not charged to the project.  The budget officer and scheduler labor rates used are based on the annual salaries 
of the specific individuals currently doing those jobs, with the scheduled level of effort representing their current actual level of effort.

1.4.1.2 Administrative Support 2/3/03 9/30/03 $10,000.00 $0.00 $47,320.00 $57,320.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
26 AdminAsstF 100% $47,320.00 $0.00 $0.00 $47,320.00 1,352 h 0 h 0 h 0 h 1,352 h
50 MandS 10,000 $10,000.00 $0.00 $0.00 $10,000.00 10,000 0 0 10,000

Notes
WBS Dictionary-
This task includes the FY03 administrative support necessary to manage the project as a whole.  It includes secretarial activities, purchasing activities, travel support, and project web site development and maintenence.  
Supplies are also included.

M&S BOE
Duplicating, office supplies, etc. - $10,000, this is < 10% of the annual office supply budget for the Dzero complex.

Labor BOE-
Assumes one full time administrative assistant for the duration of the project.

1.4.1.3 Travel 2/3/03 9/30/03 $18,000.00 $0.00 $0.00 $18,000.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
50 MandS 18,000 $18,000.00 $0.00 $0.00 $18,000.00 18,000 0 0 18,000

Notes
WBS Dictionary-
This item covers the FY03 travel expenses for project office personnel.  Travel to collaborating institutions and vendor is included.

M&S BOE
4 domestic trips @ $2000 per trip = $8000
2 foreign trips @ $5000 per trip = $10,000

Labor BOE-
n/a

1.4.1.4 Miscellaneous 2/3/03 9/30/03 $3,000.00 $0.00 $0.00 $3,000.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
50 MandS 3,000 $3,000.00 $0.00 $0.00 $3,000.00 3,000 0 0 3,000
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WBS Name Start Finish M&S EQ M&S Labor FNAL Labor Total Cost
"Miscellaneous " continued

Notes
WBS Dictionary-
This item includes the procurement of computer hardware and software and related supplies for project office use.  It also includes training activities.

M&S BOE-
1 desktop computer @ $2000= $2000
Software= $1000

Labor BOE-
n/a

1.4.2 FY04 10/1/03 9/30/04 $29,000.00 $0.00 $260,952.00 $289,952.00
Notes

WBS Definition-
FY04 administrative effort

1.4.2.1 Project Administration 10/1/03 9/30/04 $0.00 $0.00 $191,232.00 $191,232.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
17 PhysicistF 300% $0.00 $0.00 $0.00 $0.00 5,976 h 0 h 0 h 0 h 5,976 h
48 BudgetOfficerF 100% $77,688.00 $0.00 $0.00 $77,688.00 1,992 h 0 h 0 h 0 h 1,992 h
49 SchedulerF 100% $113,544.00 $0.00 $0.00 $113,544.00 1,992 h 0 h 0 h 0 h 1,992 h

Notes
WBS Dictionary-
This item covers the FY04 labor of the project manager, deputy manager, associate project manager, assistant project manager/ scheduler, and budget officer in the management of  the project.  This work includes: directing 
the project as a whole,  ensuring that the project has sufficient funds and personnel to enable its succesful and timely completion,  monitoring project progress,  preparing planning documents and reports for Fermilab 
managment and the DOE, tracking procurements and expenditures of project funds, organizing and preparing for Laboratory and DOE reviews, responding to requests from the Fermilab directorate, and interacting with the 
members of the DZero scientific collaboration to insure that the project meets its scientific goals.

M&S BOE-
n/a

Labor BOE-
The project manager, deputy project manager and associate project manager are all physicists whose salaries are not charged to the project.  The budget officer and scheduler labor rates used are based on the annual salaries 
of the specific individuals currently doing those jobs, with the scheduled level of effort representing their current actual level of effort.

1.4.2.2 Administrative Support 10/1/03 9/30/04 $10,000.00 $0.00 $69,720.00 $79,720.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
26 AdminAsstF 100% $69,720.00 $0.00 $0.00 $69,720.00 1,992 h 0 h 0 h 0 h 1,992 h
50 MandS 10,000 $10,000.00 $0.00 $0.00 $10,000.00 10,000 0 0 10,000

Notes
WBS Dictionary-
This task includes the FY04 administrative support necessary to manage the project as a whole.  It includes secretarial activities, purchasing activities, travel support, project web site development and maintenence.

M&S BOE
Duplicating, office supplies, etc. - $10,000, this is < 10% of the annual office supply budget for the Dzero complex.

Labor BOE-
Assumes one full time administrative assistant for the duration of the project.

1.4.2.3 Travel 10/1/03 9/30/04 $18,000.00 $0.00 $0.00 $18,000.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
50 MandS 18,000 $18,000.00 $0.00 $0.00 $18,000.00 18,000 0 0 18,000

Notes
WBS Dictionary-
This item covers the FY04 travel expenses for project office personnel.  Travel to collaborating institutions and vendor is included.

M&S BOE
4 domestic trips @ $2000 per trip = $8000
2 foreign trips @ $5000 per trip = $10,000

Labor BOE-
n/a
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WBS Name Start Finish M&S EQ M&S Labor FNAL Labor Total Cost
1.4.2.4 Miscellaneous 10/1/03 9/30/04 $1,000.00 $0.00 $0.00 $1,000.00

ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
50 MandS 1,000 $1,000.00 $0.00 $0.00 $1,000.00 1,000 0 0 1,000

Notes
WBS Dictionary-
This item includes the procurement of computer hardware and software and related supplies for project office use.  It also includes training activities.

M&S BOE-
software upgrade for desktop computers-$1000

Labor BOE-
n/a

1.4.3 FY05 10/1/04 9/30/05 $29,000.00 $0.00 $259,904.00 $288,904.00
Notes

WBS Definition-
FY05 administrative effort

1.4.3.1 Project Administration 10/1/04 9/30/05 $0.00 $0.00 $190,464.00 $190,464.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
17 PhysicistF 300% $0.00 $0.00 $0.00 $0.00 5,952 h 0 h 0 h 0 h 5,952 h
48 BudgetOfficerF 100% $77,376.00 $0.00 $0.00 $77,376.00 1,984 h 0 h 0 h 0 h 1,984 h
49 SchedulerF 100% $113,088.00 $0.00 $0.00 $113,088.00 1,984 h 0 h 0 h 0 h 1,984 h

Notes
WBS Dictionary-
This item covers the FY05 labor of the project manager, deputy manager, associate project manager, assistant project manager/ scheduler, and budget officer in the management of  the project.  This work includes: directing 
the project as a whole,  ensuring that the project has sufficient funds and personnel to enable its succesful and timely completion,  monitoring project progress,  preparing planning documents and reports for Fermilab 
managment and the DOE, tracking procurements and expenditures of project funds, organizing and preparing for Laboratory and DOE reviews, responding to requests from the Fermilab directorate, and interacting with the 
members of the DZero scientific collaboration to insure that the project meets its scientific goals.

M&S BOE-
n/a

Labor BOE-
The project manager, deputy project manager and associate project manager are all physicists whose salaries are not charged to the project.  The budget officer and scheduler labor rates used are based on the annual salaries 
of the specific individuals currently doing those jobs, with the scheduled level of effort representing their current actual level of effort.

1.4.3.2 Administrative Support 10/1/04 9/30/05 $10,000.00 $0.00 $69,440.00 $79,440.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
26 AdminAsstF 100% $69,440.00 $0.00 $0.00 $69,440.00 1,984 h 0 h 0 h 0 h 1,984 h
50 MandS 10,000 $10,000.00 $0.00 $0.00 $10,000.00 10,000 0 0 10,000

Notes
WBS Dictionary-
This task includes the FY05 administrative support necessary to manage the project as a whole.  It includes secretarial activities, purchasing activities, travel support, project web site development and maintenence.

M&S BOE-
Duplicating, office supplies, etc. - $10,000, this is < 10% of the annual office supply budget for the Dzero complex.

Labor BOE-
Assumes one full time administrative assistant for the duration of the project.

1.4.3.3 Travel 10/1/04 9/30/05 $18,000.00 $0.00 $0.00 $18,000.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
50 MandS 18,000 $18,000.00 $0.00 $0.00 $18,000.00 18,000 0 0 18,000

Notes
WBS Dictionary-
This item covers the FY05 travel expenses for project office personnel.  Travel to collaborating institutions and vendor is included.

M&S BOE
4 domestic trips @ $2000 per trip = $8000
2 foreign trips @ $5000 per trip = $10,000

Labor BOE-
n/a
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WBS Name Start Finish M&S EQ M&S Labor FNAL Labor Total Cost
1.4.3.4 Miscellaneous 10/1/04 9/30/05 $1,000.00 $0.00 $0.00 $1,000.00

ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
50 MandS 1,000 $1,000.00 $0.00 $0.00 $1,000.00 1,000 0 0 1,000

Notes
WBS Dictionary-
This item includes the procurement of computer hardware and software and related supplies for project office use.  It also includes training activities.

M&S BOE-
software upgrade for desktop computers-$1000

Labor BOE-
n/a

1.4.9 FY06 10/3/05 8/15/06 $29,000.00 $0.00 $225,320.00 $254,320.00
Notes

FY06 Administrative Effort

1.4.9.1 Project Administration 10/3/05 8/15/06 $0.00 $0.00 $165,120.00 $165,120.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
17 PhysicistF 300% $0.00 $0.00 $0.00 $0.00 5,160 h 0 h 0 h 0 h 5,160 h
48 BudgetOfficerF 100% $67,080.00 $0.00 $0.00 $67,080.00 1,720 h 0 h 0 h 0 h 1,720 h
49 SchedulerF 100% $98,040.00 $0.00 $0.00 $98,040.00 1,720 h 0 h 0 h 0 h 1,720 h

Notes
WBS Dictionary-
This item covers the FY06 labor of the project manager, deputy manager, associate project manager, assistant project manager/ scheduler, and budget officer in the management of  the project.  This work includes: directing 
the project as a whole,  ensuring that the project has sufficient funds and personnel to enable its succesful and timely completion,  monitoring project progress,  preparing planning documents and reports for Fermilab 
managment and the DOE, tracking procurements and expenditures of project funds, organizing and preparing for Laboratory and DOE reviews, responding to requests from the Fermilab directorate, and interacting with the 
members of the DZero scientific collaboration to insure that the project meets its scientific goals.

M&S BOE-
n/a

Labor BOE-
The project manager, deputy project manager and associate project manager are all physicists whose salaries are not charged to the project.  The budget officer and scheduler labor rates used are based on the annual salaries 
of the specific individuals currently doing those jobs, with the scheduled level of effort representing their current actual level of effort.

1.4.9.2 Administrative Support 10/3/05 8/15/06 $10,000.00 $0.00 $60,200.00 $70,200.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
26 AdminAsstF 100% $60,200.00 $0.00 $0.00 $60,200.00 1,720 h 0 h 0 h 0 h 1,720 h
50 MandS 10,000 $10,000.00 $0.00 $0.00 $10,000.00 10,000 0 0 10,000

Notes
WBS Dictionary-
This task includes the FY06 administrative support necessary to manage the project as a whole.  It includes secretarial activities, purchasing activities, travel support, project web site development and maintenence.

M&S BOE-
Duplicating, office supplies, etc. - $10,000, this is < 10% of the annual office supply budget for the Dzero complex.

Labor BOE-
Assumes one full time administrative assistant for the duration of the project.

1.4.9.3 Travel 10/3/05 8/15/06 $18,000.00 $0.00 $0.00 $18,000.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
50 MandS 18,000 $18,000.00 $0.00 $0.00 $18,000.00 18,000 0 0 18,000

Notes
WBS Dictionary-
This item covers the FY06 travel expenses for project office personnel.  Travel to collaborating institutions and vendor is included.

M&S BOE
4 domestic trips @ $2000 per trip = $8000
2 foreign trips @ $5000 per trip = $10,000

Labor BOE-
n/a
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WBS Name Start Finish M&S EQ M&S Labor FNAL Labor Total Cost
1.4.9.4 Miscellaneous 10/3/05 8/15/06 $1,000.00 $0.00 $0.00 $1,000.00

ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
50 MandS 1,000 $1,000.00 $0.00 $0.00 $1,000.00 1,000 0 0 1,000

Notes
WBS Dictionary-
This item includes the procurement of computer hardware and software and related supplies for project office use.  It also includes training activities.

M&S BOE-
software upgrade for desktop computers-$1000

Labor BOE-
n/a
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